
Date/Time Prefix Event Type Event Att? Msg? Source
17/09/2025 08:31 CE001 Inspection Recorded DAT, Failed - Medium, 16/09/2025, 1  copied from Defective Apparatus 3898784Yes No Interactive Source
17/09/2025 08:31 CE001 Inspection Due Prompted DA2, 30/09/2025  copied from Defective Apparatus 3898784No No Interactive Source
18/09/2025 13:49 SW100 Related to Defective Apparatus CE001-A66843 (3898784) No No Interactive Source
29/09/2025 16:16 SW100 New Phase Created Accepted to Advance Planning, Asset Activity and Reinstatement if RequiredNo No Interactive Source
29/09/2025 16:16 SW100 Contact Added Contractor, Lightways (Contractors) LtdNo No Interactive Source
29/09/2025 16:16 SW100 Contact Added Originator No No Interactive Source
29/09/2025 16:16 SW100 Conflict Same Road - Dates Overlap, Within 500m T/S, Within 100mNo No Interactive Source
29/09/2025 16:16 SW100 One Month Minor With Excavation: 30/10/2025 - 03/11/2025No Yes Interactive Source
29/09/2025 16:16 CE001 Inspection Due Updated DA2, 30/10/2025 No No Interactive Source
29/09/2025 16:17 SW100 Activity Reference Changed SW100-NRSWA-16480 to SW100-NRSWA-16480/LWS-IWNo No Interactive Source
13/10/2025 16:15 CE001 Comment Comment or Information - No objection to off peak works. TM plans please, can the ped footway remain open.?  Does the work or tm encroach onto the cycleway?  Contact Lothian Buses as a temporary bus stop may be required.  Inform Traffic Signals if works are within 100m of traffic signals, signal switch off application form available online. Pedestrian and vehicular access & TM required to be  maintained.  TM to be Chapter 8 Safety at Street Works and Road Works. Emergency vehicular access must be maintained at all times. Please undertake the reinstatement and removal of the TM ASAP.No No Interactive Source
20/10/2025 08:57 SW100 Activity Status Changed Advance Planning to Proposed No No Interactive Source
20/10/2025 08:57 SW100 Seven Day Follow-up Proposed: 30/10/2025 - 03/11/2025No Yes Interactive Source
31/10/2025 09:59 SW100 Activity Updated Proposed: 11/01/2026 - 14/01/2026No No Interactive Source
31/10/2025 09:59 SW100 Seven Day Follow-up Proposed: 11/01/2026 - 14/01/2026No Yes Interactive Source
31/10/2025 09:59 SW100 Conflict Same Road - Dates Overlap, Within 100m, Within 500m T/SNo No Interactive Source
31/10/2025 09:59 CE001 Inspection Due Updated DA2, 11/01/2026 No No Interactive Source
05/11/2025 09:29 CE001 Comment Comment or Information - No objection to off peak footway works, on condition cycle lane and footway can remain open. Contact Lothian Buses as a temporary bus stop may be required.  Inform Traffic Signals if works are within 100m of traffic signals, signal switch off application form available online. Pedestrian and vehicular access & TM required to be  maintained.  TM to be Chapter 8 Safety at Street Works and Road Works. Emergency vehicular access must be maintained at all times. Please undertake the reinstatement and removal of the TM ASAP.No No Interactive Source
07/01/2026 13:09 SW100 Activity Updated Proposed: 25/01/2026 - 28/01/2026No No Interactive Source
07/01/2026 13:09 SW100 Seven Day Follow-up Proposed: 25/01/2026 - 28/01/2026No Yes Interactive Source
07/01/2026 13:09 SW100 Conflict Same Road - Dates Overlap, Within 500m T/S, Within 100mNo No Interactive Source
07/01/2026 13:09 CE001 Inspection Due Updated DA2, 25/01/2026 No No Interactive Source
20/01/2026 14:59 SW100 Activity Updated Proposed: 01/02/2026 - 03/02/2026No No Interactive Source
20/01/2026 14:59 SW100 Seven Day Follow-up Proposed: 01/02/2026 - 03/02/2026No Yes Interactive Source
20/01/2026 14:59 SW100 Conflict Same Road - Dates Overlap, Within 500m T/S, Within 100mNo No Interactive Source
20/01/2026 14:59 CE001 Inspection Due Updated DA2, 01/02/2026 No No Interactive Source
28/01/2026 13:23 CE001 Comment Comment or Information - Objection to dates as any occupation on  Clifton Terrace/ Haymarket Terrace conflicts with the diversions for the Gorgie Road, major SEPA works by Caledonia Water Alliance for Scottish Water. This Scottish Water works necessitates a road closure of Gorgie Road in both directions between Balgreen Rd and Ford's Road. The main arterial east west routes into and out of the City Centre must be kept clear to allow for displaced traffic due to this closure. The Gorgie Road closure in 2026, runs from 25 January to 27 July 2026.  Please reschedule for after the work is finished (September 2026).  Please be aware that there are several utilities/ contractors that are registering their postponed works for a September 2026 start. You will need to apply for a Authority to Work permit via the Trams website https://edinburghtrams.com/atw  and upload RAMS that explain how you are controlling the risks in relation to working on or near the tramCan your work be done over a weekeNo No Interactive Source
02/02/2026 12:25 SW100 Activity Updated Proposed: 06/09/2026 - 09/09/2026No No Interactive Source
02/02/2026 12:25 SW100 Seven Day Follow-up Proposed: 06/09/2026 - 09/09/2026No Yes Interactive Source
02/02/2026 12:25 SW100 Conflict Within 500m T/S, Within 100m No No Interactive Source



02/02/2026 12:25 CE001 Inspection Due Updated DA2, 06/09/2026 No No Interactive Source
05/02/2026 15:53 CE001 Comment Comment or Information - Will your TM conflict with LA3982066?  If so postpone to after 25 Sept. Are your works off peak only 09:30hrs to 15:30hrs? Can the cycleway remain open?  Can the footway remain open during your works?  Can you park your works vehicles on a side street during the works i.e. not on Haymarket Terrace?  Off peak working only, do not park work vehicles in the c/way between 07:00hrs to 09:30hrs nor 15:30hrs to 18:30hrs.  TM plans required, please email & attach to notice. Contact Lothian Buses as a temporary bus stop may be required.  Inform Traffic Signals if works are within 100m of traffic signals, signal switch off application form available online. Pedestrian and vehicular access & TM required to be maintained.  TM to be Chapter 8 Safety at Street Works and Road Works. Emergency vehicular access must be always maintained. Please undertake the reinstatement and removal of the TM ASAP. No No Interactive Source
06/02/2026 14:44 SW100 Comment Comment or Information - no, works will be completed 06/09 and off peak No No Interactive Source


