



From: [Redacted]

Sent: 17 September 2025 15:49

To: [Redacted]

[Redacted]

Subject: Delay to completion of revised Silverknowes Travelling Safely scheme

Dear Councillors,

I am writing to inform you of a delay to the completion of delivery of the revised Silverknowes Travelling Safely scheme.

When work commenced recently on the removal of the soft segregation measures on Silverknowes Road North it became apparent that there had been a significant deterioration in the condition of some areas of the adjacent carriageway, outwith the segregated cycle lane. This raised concerns that the condition of the road might deteriorate further, perhaps to a dangerous level, in a relatively short time following the planned re-opening of the road to two-way general traffic.

We have therefore been working with our colleagues in the Capital Maintenance, Roads Operations and Transport Contracts and Design teams over the last few weeks to consider whether these areas should be repaired prior to re-opening the road to general traffic and to assess the nature and extent of any repairs required.

We are now in the process of issuing an instruction to our contractor to undertake permanent repairs to these areas prior to re-opening the road. This will unfortunately delay completion of the works to implement the revised Travelling Safely scheme. We are not yet in a position to advise on a revised completion date but will provide you with a further update when we receive an updated programme from the contractor.

Please accept my apologies for any inconvenience that this delay will cause to your constituents, we will endeavour to complete delivery of the scheme as quickly as possible.

Regards,

