

**From:** Mark Stenhouse  
**Sent:** 14 August 2026 11:40  
**To:** David Key; Christopher Cowdy; Kevin McKay  
**Cc:** [REDACTED]

**Subject:** St Cuthbert's - Weekly Update Friday 14th August 2026

Good morning Councillors,

### **St Cuthbert's Update Friday 14<sup>th</sup> August 2026**

*The project is on track as planned. Internal preparation continues within the respective buildings. Steelwork is ordered, awaiting a confirmed delivery date.*

*The children returning to school following the summer break have settled back into their temporary classes at both St Peter's and Canaan Lane Primary schools. We were delighted to welcome the new cohort of St Cuthbert's Primary 1 pupils who did very well with the excitement of their first day at school and travelling in the big bus.*

*With the children back from summer holidays in their interim locations, and the project progressing as planned, updates will now be provided fortnightly, unless there is a significant update required.*

Regards.  
Mark.

**Mark Stenhouse** MSc CIWFM | Head of Facilities Management | Place Directorate | The City of Edinburgh Council | Level 1.4 | Waverley Court | 4 East Market Street | Edinburgh | EH8 8BG | [REDACTED] :  
[mark.stenhouse@edinburgh.gov.uk](mailto:mark.stenhouse@edinburgh.gov.uk)

