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METHOD STATEMENT 
 
Contract No DH 983 Site: A71 – Vegetation 

Clearance 
Client: CEC 

 
 
Contracts 
Manager: 

 
 

 

 
 
Contracts 
Supervisor: 

 
 

 

 
 

1.0 Scope of Works; 
 

1. Site Establishment incl. site set-up, welfare provision & temporary access arrangement, 
set up site signage. 

2. Cutting back vegetation on footpath using hedge cutter and brush cutter / strimmer and 
removal of vegetation.  

3. Herbicidal application to all vegetation encroaching pathway. 
 
 
2.0 Resources; 

 
Personnel 

•  - P1, Managing Director  

•  - P1, Contracts Manager 

• 2 General Operatives 
 
 

Work Equipment 
 

• Welfare unit 

• Heras fence / Pedestrian barriers 

• Signage 

• Hedge cutting equipment 

• Brush cutter / strimmer 

 
Materials 
 

• Glyphosate 
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3.0 Methodology; 
 
General Site Establishment & Access; 
 

• A site compound / material store shall be setup in the agreed location if required, but 
items maybe stored in company van 
 

• All employees will be inducted by P1 on the site rules and any associated method 
statement & risk assessment prior to starting on site.  

 

• Full P.P.E. is always to be used on the site boundary and includes for hi-visibility, gloves 
as appropriate, hard hats & suitable safety boots. 
 

• Emergency spill kit is to be available on site to treat any accidental spills during fuelling 
operations and/or damaged hoses. 

 

• Welfare unit will be provided on site. A mobile standard unit is considered as sufficient 
to satisfy the regulations. The unit is self-powered and self-sufficient, with electric 
heating and lighting provided by a generator. The units can provide facilities for six 
people and are fitted with adequate first aid box, seating, tables and separate toilet 
facilities, including a wash hand basin. 

 

• All materials are to be positioned within a secure compound area, established using 
Heras fence panels at the same location or in company van.  

 

• Disposal of materials shall be done via a skip or taken direct to tip via company van / 
trailer.  

 
 
Construction Activities: - 
 
Overview: - 
 

• All hazardous materials will be subject to a COSHH assessment. 
 

 
Vegetation clearance / Herbicide application: - 

 

• Men at work signs shall be erected at each end of the works to make drivers and 
pedestrians aware of works taking place.  

• Whilst undertaking vegetation clearance using handheld equipment, the operative using 
the equipment shall be spotted by a bankmen due to the works taking place next to a 
busy carriageway.  

• Hedge cutting shall take place heading into the traffic so that the operative and 
banksmen can see the flow of traffic.  

• All cutting shall be directed so that the cast off is directed in towards the hedge line and 
not into the carriageway.  

• All arising shall be lifted and bagged in a bulk back and removed from site to the tip or 
skip.  

• Herbicidal treatment shall be done following ACOP for mixing and applying herbicidal 
treatments, full PPE, disposable hazard suit, gloves, face mask and googles, suitable 
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boots should be worn at all time. The operative undertaking the spaying shall walk 
towards on-coming traffic.  

 
  
Site Demobilisation: - 
 

 
 

• The site shall be inspected and signed off by the client prior to demobilisation. 
 

• The site shall be left in a clean to the satisfaction of the client. 
 

• Site snagging to be undertaken in agreed time frames, if required.  
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 Method Statement Briefing 
Record; 
 
 

Briefing delivered by:  

Position:  Date: 

 
 
We (the undersigned) have read and understood the attached method statement and will comply with the specified 
requirements and control measures.  If the work activity changes or deviates from that originally envisaged, we will 
seek further advice and request an amended method statement. 
 
 
 

Name (Print) Signature Date 

   

   

   

   

   

   

   

   

   

   

   

   

   

 

 
 




