
61507 E-mail Correspondence 

22/02508/WARR – North Four 

From: @edinburgh.gov.uk>  
Sent: 20 February 2026 13:13 
To: @edinburgh.gov.uk>;  

@edinburgh.gov.uk> 
Subject: 22/02508/WARR - North Four 

 
Good Afternoon  and , 
 
I just want to give you a summary of my site visit to discuss the drainage issue on site. 
 
I spoke to the site manager , he informed me that the drainage certifier of 
constructor CHAPS (GB) Ltd - The Bakery, 10 Greenlees Road, Cambuslang, Glasgow, 
G72 8JJ are no longer trading and are not working on site. 
 
The company W H Malcolm will be rectifying the issues along with Scottish Water. 
 
Plots 44, 50, 52, 54, 55, 57 and 62 were noted to have incorrect invert levels at the 
disconnecting manholes. The first homeowner we received an email from was Plot , 
the second homeowner was Plot . 
 
WH Malcolm have carried out a survey on all plots and Robertsons hope to have a 
report back to them by March. 
 
They reckon that it will take 4 days each to fix the drainage to each plot however in order 
to do this safely they require people to move out the property for each block. 
 
The estimate is to have all works completed by October. 
 
We should be receiving new certificates for the drainage work carried out. 
 
Plots 81 – 94 have yet to receive a Completion Certificate. 
 
Plots 15-27 foul drainage connects to the existing sewer on Muirhouse Green. The rest 
of the plots all connect to the new public sewer which there are issues with which 
Scottish Water and W H Malcolm are to fix. 
 
I think we should notify SNIPEF of the drainage issue even if the drainage certifier might 
no longer be trading. I am also going to get back in touch with the site manager in March 
in order to get an update. 
 



 

 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4 
East Market Street, Edinburgh, EH8 8BG | 

 



22/02508/WARR – North Four_1 

From: @edinburgh.gov.uk>  
Sent: 02 February 2026 15:39 
To: @robertson.co.uk> 
Cc: @robertson.co.uk>; @edinburgh.gov.uk> 
Subject: 22/02508/WARR - North Four 

 
Good Afternoon , 
 
I am looking for an update regarding the North Four site. We have had a report from a 
homeowner regarding drainage issues such as connecting the foul drainage into the 
surface water drainage and dips in drainage resulting in standing foul water. 
 
Can you please clarify: 
 

• What has happened regarding the drainage,  
• What plots have been affected,  
• The remedial work, which is to be carried out,  
• The time frame for the remedial works. 

 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4 
East Market Street, Edinburgh, EH8 8BG | 

 

2202508WARR (Plus 7 separate attachments) 

From: @edinburgh.gov.uk>  
Sent: 13 December 2024 13:20 
To: Planning & BS Support 
<PlanningAndBuildingStandards.Support@edinburgh.gov.uk> 
Subject: 22/02508/WARR 
 
Good Afternoon, 
 
I have received the attached certificates for the Warrant 22/02508/WARR 
 
I have uploaded them onto Idox 
 
To be registered under the following plots 
 
Plot 11 - 11 Pirnhall Close 
 







Cc:   
Subject: FW: 22/02508/WARR - Inspection of Block 4 Plots 15, 16, 17 and 18. 

. 
See attached Habitation Inspection by  plots 15-18. 
Particular attention to items 9 and 10 regards air and sound tests. 
We carried out air and sound tests to plots 15 and 16 ( these were 100% available ) . 
Building control request am additional 2 for this house type. Can you comment please? 
Regards 
 
 
 
 
 
From:   
Sent: Tuesday, July 16, 2024 6:04 PM 
To:   
Cc:  ;   
Subject: 22/02508/WARR - Inspection of Block 4 Plots 15, 16, 17 and 18. 
 
Good Evening , 
 
Please see the update outstanding points list for the plots on Block 4 from the inspection on 
Friday 12/7/2024. Any queries please let me know. 
 
Inspection for Block 4: 
 
Plot 15 

1. BT wiring to be completed externally 
2. Front access to be completed 
3. Property to be fenced off from site 

 
Plot 16 

1. BT wiring to be completed externally 
2. Front access to be completed 
3. Property to be fenced off from site 

 
Plot 17 

1. BT wiring to be completed externally 
2. Front access to be completed 
3. Property to be fenced off from site 
4. Second floor hallway/ landing smoke detector and light to be fitted. 

 
Plot 18 

1. BT wiring to be completed externally 
2. Front access to be completed 
3. Property to be fenced off from site 

 
All plots require 

1. Completion Certificate Submission forms required 
2. Electrical Certificate required 
3. Fire Detection Certificate required 
4. Energy Performance Certificate (EPC) required and to also be on display within the 

house. 



5. Sustainability Label required 
6. Drainage Certificate of Construction required 
7. Air Source Heat Pump Commissioning Certificate required 
8. Hot Water Cylinder Commissioning Certificate required 
9. Air Tightness Certificate required (Please provide 2 certificates for this block 1 for mid 

terrace and 1 for end terrace) 
10. Noise Testing Certificate required (Please provide 2 certificates for this block 1 for mid 

terrace and 1 for end terrace) 
11. Schedule 1 form/ form Q required. 

 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4 
East Market Street, Edinburgh, EH8 8BG | 

 

FW 2202508WARR - Plots 6,7,8,9,10 (Plus 5 separate attachments) 

From: @edinburgh.gov.uk>  
Sent: 19 December 2024 16:42 
To: Planning & BS Support <PlanningAndBuildingStandards.Support@edinburgh.gov.uk> 
Subject: FW: 22/02508/WARR - Plots 6,7,8,9,10 

 
Good Afternoon, 
 
I have received the attached Certificates of Construction for the Warrant 
22/02508/WARR 
For Plot 6,7,8,9,10 
 
I have uploaded them onto Idox to be registered. 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4 
East Market Street, Edinburgh, EH8 8BG | Phone | @edinburgh.gov.uk 
| www.edinburgh.gov.uk 
 
 

 
 
 
From:   
Sent: 18 December 2024 11:24 
To:   







Operations Manager 
Urban Union Ltd 

 

 

 

From:   
Sent: 28 January 2025 10:09 
To:   
Subject: CPS209 Pennywell - Plot 1 Drain cert 
 
Hi , 
 
Please see attached for your records. 
 

Plots 1,2 and 3 Pennywell Road 

From: @edinburgh.gov.uk>  
Sent: 17 January 2025 13:45 
To: @urbanunionltd.co.uk> 
Cc: @urbanunionltd.co.uk> 
Subject: Plots 1,2 and 3 Pennywell Road 

 
Good Afternoon , 
 
I have went through all the certificates which have been submitted and the following is 
still outstanding for the below plots before we can accept the Completion Certificates: 
 
Plot 1: 
1.Drainage Certificate of Construction has the address of 4a Muirhouse Green rather 
than correct address. 
 
Plot 2: 
1.Air Source Heat Pump / Hot Water Cylinder Commissioning Certificate required 
 
Plot 3: 
1.Air Source Heat Pump / Hot Water Cylinder Commissioning Certificate required 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4 
East Market Street, Edinburgh, EH8 8BG | 

 



RE 22/02508/WARR - North Four 

From: @edinburgh.gov.uk>  
Sent: 16 March 2026 17:42 
To: @robertson.co.uk> 
Cc: @robertson.co.uk> 
Subject: RE: 22/02508/WARR - North Four 
 
Good Afternoon  and , 
 
Is it possible for you to give me an update on where you are at with the ongoing drainage 
issues. 
 
I spoke with  on 20/2/2026 and he mentioned that W H Malcolm were preparing a 
report outlining areas of the drainage which needs rectified on site. I was wondering if 
their findings have been issued and that we can obtain a copy of this report. 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4 
East Market Street, Edinburgh, EH8 8BG | Phone | 

@edinburgh.gov.uk  | www.edinburgh.gov.uk 
 
 
 
 
From:   
Sent: 11 February 2026 15:27 
To: @robertson.co.uk> 
Cc: @robertson.co.uk> 
Subject: RE: 22/02508/WARR - North Four 
 
Good Afternoon , 
 
I am free on Friday the 20th in the morning if that works with you. 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4 
East Market Street, Edinburgh, EH8 8BG | Phone | 

@edinburgh.gov.uk  | www.edinburgh.gov.uk 
 
 
 
 





Will you be working with Scottish Water in order to resolve this issue? If so can written 
confirmation from Scottish Water be provided once the drainage has been fixed and 
that they declare that the works are compliant with current regulations. 
  
I will get in touch with Ian to arrange a site visit in order to have a discussion about the 
programmes of work. 
  
Kind Regards, 
  

 
  

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4 
East Market Street, Edinburgh, EH8 8BG | Phone | 

@edinburgh.gov.uk  | www.edinburgh.gov.uk 
 
 
 
 
From: @robertson.co.uk>  
Sent: 06 February 2026 12:50 
To: @edinburgh.gov.uk> 
Cc: @robertson.co.uk> 
Subject: 22/02508/WARR - North Four 
  
  
Hi  
  
Further to your email to  on 2nd February regarding North Four, please find 
following clarification to the questions you had about the site. 
  
During our main line drainage survey works in advance of final road surfacing it was highlighted 
that the surface water main drainage pipework (greater than 450mm diameter) was incorrectly 
installed in relation to the pipe specification, the remedial action for this will result in the 
affected surface water main drainage line being replaced across the development. This will 
involve excavation down to the pipe level, removal of the as-laid main line pipework and 
subsequent replacement with specification compliant pipework whilst also reconnecting the 
outlets to the main line.   
  
Unrelated to the surface water drainage, issues we were notified to us in relation to a foul 
drainage concern at Plot  (the complainant), we identified an issue with the disconnector 
manhole and associated pipework leading to the foul main line which had been contributory to 
the complaint raised. I can confirm this issue does not relate to any foul pipework being 
connected to the surface water drainage system, it is a levels issue and needs to be 
addressed.   Subsequent to this, it has led to a wider foul drainage inspection across the 
development which investigations have identified that we have issues with the installation of 
the disconnectors generally which will require replacement to the correct level and subsequent 
reconnection to the main foul drainage line. The final surveys are currently being reviewed, 
once reviewed this will allow us to confirm the exact scope of works to address the foul 
drainage concerns. Works are currently underway aligned with the surveys reviewed to date, 
our initial programme indicates these works could continue through to October 2026, however, 



this will become clearer once all the surveys are completed and the full extent of the remedial 
requirements are confirmed.  
  
We would welcome you to attend to site for an informal discussion to share our programme of 
works, as it currently stands, and to show you the works that are currently progressing.  Please 
contact me (details below) to arrange a convenient time for you to attend. 
  
We are committed to completing these remedial works as effectively and efficiently as 
possible. 
  
Regards 
  

  
Operations Manager 

 
Robertson Partnership Homes 
 

RE 22/02508/WARR - Plots 6,7,8,9,10 

From: Planning & BS Support <PlanningAndBuildingStandards.Support@edinburgh.gov.uk>  
Sent: 20 December 2024 13:16 
To: @edinburgh.gov.uk> 
Subject: RE: 22/02508/WARR - Plots 6,7,8,9,10 

 
Hi  
 
The certificates have now been registered on Uniform 
 
Thanks 

 
 
 
 
 
From:   
Sent: 19 December 2024 16:42 
To: Planning & BS Support  
Subject: FW: 22/02508/WARR - Plots 6,7,8,9,10 

 
Good Afternoon, 
 
I have received the attached Certificates of Construction for the Warrant 
22/02508/WARR 
For Plot 6,7,8,9,10 
 
I have uploaded them onto Idox to be registered. 
 
Kind Regards, 
 

 







From:   
Sent: Thursday, August 8, 2024 3:08 PM 
To:  ;   
Subject: RE: 22/02508/WARR 
 
Hi , 
 
I am still planning on coming tomorrow. My holiday is . 
The certificates that we are looking for Block 5 are the following for each plot with exception to 
the Noise test which 1 plot is required. 
 
1. Completion Certificate Submission forms required  
2. Electrical Certificate required  
3. Fire Detection Certificate required  
4. Energy Performance Certificate (EPC) required  
5. Sustainability Label required  
6. Drainage Certificate of Construction required  
7. Air Source Heat Pump Commissioning Certificate required  
8. Hot Water Cylinder Commissioning Certificate required  
9. Noise Testing Certificate required (Plot 21)  
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4 
East Market Street, Edinburgh, EH8 8BG | Phone | @edinburgh.gov.uk 
| www.edinburgh.gov.uk 
 
 
 
 
From: @urbanunionltd.co.uk>  
Sent: Thursday, August 8, 2024 1:52 PM 
To: @edinburgh.gov.uk>;  

@urbanunionltd.co.uk> 
Subject: 22/02508/WARR 
 
Hi . Are you still ok for visit tomorrow, before your holiday. 
Block 5 is ready for inspection if you are available. 
Do you require any paperwork for these plots? 
 
Regards 
 

  
Site Manager 
Pennywell Phase 4 
Urban Union Ltd. 
Orion House, 7 Robroyston Oval, Glasgow, G33 1AP) 
 





From:   
Sent: 13 June 2025 14:10 
To: @urbanunionltd.co.uk> 
Subject: A 
 

 
 
 

RE Completion Certificate Faults Letter 22/02508/WARR 

From: @edinburgh.gov.uk>  
Sent: 20 January 2025 09:42 
To: @urbanunionltd.co.uk> 
Cc: @urbanunionltd.co.uk> 
Subject: RE: Completion Certificate Faults Letter 22/02508/WARR 

 
Good Morning , 
 
Muirhouse Green would be fine. The issue is that for some reason it pulled through 4a 
Muirhouse Green. 
 







Assistant Site Manager  
Urban Union Ltd 

 
From:   
Sent: 06 March 2025 10:55 
To: @edinburgh.gov.uk> 
Cc: @urbanunionltd.co.uk> 
Subject: RE: Completion Inspection  
 

 
 
Can we cancel tomorrow’s final inspection for plot 34. 
Sorry for short notice. 
 
Regards  
 

 
Assistant Site Manager  
Urban Union Ltd 

 
 
From:   
Sent: 27 February 2025 07:13 
To: @edinburgh.gov.uk> 
Cc: @urbanunionltd.co.uk> 
Subject: RE: Completion Inspection  
 

 
 
Can we cancel you for plot 34 on Friday and rebook you for Friday 7/3/25. 
 
Regards  
 

 
Assistant Site Manager  
Urban Union Ltd 

Office: 0141 530 4000 
Mobile:  

@urbanunionltd.co.uk  
 
Orion House, 7 Robroyston Oval, Glasgow, G33 1AP 
 
 
 
From:   
Sent: 24 February 2025 08:16 
To: @edinburgh.gov.uk> 



Cc: @urbanunionltd.co.uk> 
Subject: Completion Inspection  
 
 

 
 
Can I book you in on Friday 28/2/25 for final inspection for plot 34. 
 
Regards  
 
 

 
Assistant Site Manager  
Urban Union Ltd 

 

 

RE Final Inspection Pennywell 4 (Plus 1 separate attachment) 

From: @edinburgh.gov.uk>  

Sent: 13 January 2025 14:42 

To: @urbanunionltd.co.uk> 

Cc: @urbanunionltd.co.uk> 

Subject: RE: Final Inspection Pennywell 4 

Good Afternoon , 

Please see attached the outstanding points for Plots 1,2,3,4,5 and 14 

There is just 1 certificate outstanding for plot 1 however we need all the certificates still 
for the other plots. 

Kind Regards, 

 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4 
East Market Street, Edinburgh, EH8 8BG | Phone | @edinburgh.gov.uk 
| www.edinburgh.gov.uk 

 

 

 

 



From:   

Sent: 19 December 2024 16:05 

To:   

Cc:   

Subject: Final Inspection Pennywell 4 

 

Can we book you in for final inspection for plot 14 on Tuesday 7/1/25 and for plots 
2,3,4&5 on Friday 10/1/25. 

Thanks  

 

Assistant Site Manager  

Urban Union Ltd 

 

RE Fire collars 

From: @edinburgh.gov.uk>  
Sent: 06 June 2024 17:28 
To: @graemenicholls.com>;  

@urbanunionltd.co.uk> 
Cc: @urbanunionltd.co.uk>; ' 

@urbanunionltd.co.uk>; @urbanunionltd.co.uk> 
Subject: RE: Fire collars 

 
Good Afternoon  and , 
 
As fire doors are being fitted to the bathroom and shower room then you don’t need the fire 
collar or fire protect the ceiling in the bedroom. 
 
If you choose not to put the fire doors in then the items are required. 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4 
East Market Street, Edinburgh, EH8 8BG | Phone | @edinburgh.gov.uk 
| www.edinburgh.gov.uk 
 
 
 
 
From:   
Sent: Thursday, June 6, 2024 9:45 AM 
To:  ;   





be added in as a means to stop fire spreading through the riser and into the enclosure in 
situations where doors are not fire rated.  
 
On future blocks, if we were to proceed without fire doors to the bathroom and shower room, 
we would need to add the collars and fire rate the top floor bedroom ceiling. If however, fire 
doors are being installed to the bathroom and shower room then it is the same situation as the 
built units and we don’t need the collars. 
 

, as always if there is anything you think I have misinterpreted please let me 
know. 
 
Hope that all makes sense. 
 
Thanks 
 

 
 
 
 
 
From: @urbanunionltd.co.uk> 
Date: Wednesday, 5 June 2024 at 10:24 
To: @graemenicholls.com>,  

@edinburgh.gov.uk> 
Cc: @urbanunionltd.co.uk> 
Subject: RE: Fire collars 

Morning . 
We have ordered fire doors to bathroom and top shower room . Would this suffice along with fire collars. 
 
 
 
 
From: @graemenicholls.com>  
Sent: Friday, May 31, 2024 12:09 PM 
To: @edinburgh.gov.uk> 
Cc: @urbanunionltd.co.uk>;  

@urbanunionltd.co.uk> 
Subject: Re: Fire collars 
 

, 
 
I have spoken with , and I think the best way forward is as follows: 
 

• The existing (built units) are fine with the fire protected ceiling in the stair enclosure and 
having fire doors to the bathrooms as this stops any transfer from the riser through the 
bathroom to the enclosure. 

• On future blocks, if we don’t want to put fire doors on the bathrooms there are two 
elements we need to address: 

o Add fire collars from ground to first floor to avoid transfer up through the riser 
from the kitchen 



o The bedroom ceilings need to be 30min fire rated with fire rated access hatches 
to then keep any fire contained. This could be a single layer of Fireline board or 
double sheeted. 

 
, again if I’ve interpreted anything incorrectly please let me know. 

 
Trust that all makes sense. 
 
Thanks 
 

 
 
 
 
 
From: @graemenicholls.com> 
Date: Friday, 31 May 2024 at 09:06 
To: @edinburgh.gov.uk> 
Cc: @urbanunionltd.co.uk>,  
< @urbanunionltd.co.uk> 
Subject: Re: Fire collars 

Hi , 
 
I’ve been trying to get in touch to clarify a few issues you discussed on site last week (see 
emails below).  
 
Are you able to come back to me with your thoughts on the ceiling solution or give me a call to 
discuss?  
 
Thanks 
 

 
 
 
 
 
From: @graemenicholls.com> 
Date: Tuesday, 28 May 2024 at 09:30 
To: @urbanunionltd.co.uk>,  

@edinburgh.gov.uk> 
Cc: @urbanunionltd.co.uk>,  

@urbanunionltd.co.uk>,  
@urbanunionltd.co.uk>,  

@graemenicholls.com> 
Subject: Re: Fire collars 

Hi , 
 



As discussed, our interpretation would be that unless the ceiling is fire rated then there 
wouldn’t much merit in installing a fire rated access hatch. Given that the access hatch is in the 
bedroom where the ceilings aren’t fire rated this shouldn’t be an issue. 
 
The current NHBC guidance doesn’t appear to include the diagrams shown below so would be 
reluctant to base any solution on this. Again, our interpretation would be that if we double sheet 
the ceiling within the enclosure that should provide the short fire resistance necessary. 
 

 I would appreciate your thoughts on this to make sure that we are all in 
agreement. Can you give me a call to discuss at the earliest opportunity? 
 
Thanks 
 

 
 
 
 
 
From: @urbanunionltd.co.uk> 
Date: Monday, 27 May 2024 at 15:24 
To: @urbanunionltd.co.uk>,  
< @graemenicholls.com> 
Cc: @urbanunionltd.co.uk>,  

@urbanunionltd.co.uk> 
Subject: FW: Fire collars 

Guys. 
See below from building control. 
If we install fire collars it takes away the door frame issue. 
Also if we install an intumescent ceiling hatch and access hatch to bedrooms this would suffice. 
The top floor protected area could change to a fireline board in future plots. 
Can we have a quick reply to this please to allow site to continue. Thoughts? 
 
 
 
 
From: @edinburgh.gov.uk>  
Sent: Monday, May 27, 2024 2:35 PM 
To: @urbanunionltd.co.uk>;  

@edinburgh.gov.uk>; @urbanunionltd.co.uk> 
Cc: @urbanunionltd.co.uk> 
Subject: RE: Fire collars 
 
Good Afternoon , 
 
On review of the issue with the duct work a fire collar to the services passing through the ground 
floor ceiling will resolve the issue protecting the protected enclosure. 
 
From reviewing old NHBC technical guidance it appears to suggest that you can include the 
attic space within the protected enclosure. This would mean that the penetration of the 



services in the second floor ceiling from the shower room to be acceptable without fire collars 
and the protected enclosure ceiling does not need to provide 30 minutes fire protection. 
 
However it does suggest the risk of flanking from other rooms on the floor and these areas 
would need to provide 30 minute fire protection instead of the protected enclosure. The figures 
below indicate fire protection to access hatches the ones highlighted in pink are the fire 
protected ones and the diagonal hatched ones are standard ones. 
 

 
In regards to what build up to the ceiling would provide 30 minutes fire protection you will need 
to consult the manufacturer on what they would recommend, as they are the only ones who 
can confirm what their product can do. 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4 
East Market Street, Edinburgh, EH8 8BG |  
 
 
 
 
From: @urbanunionltd.co.uk>  
Sent: Friday, May 24, 2024 12:48 PM 
To: @edinburgh.gov.uk>; @edinburgh.gov.uk>; 

@urbanunionltd.co.uk> 
Cc: @urbanunionltd.co.uk> 
Subject: Fire collars 
 
 
Afternoon . 
Good to have your input this morning. 
As discussed, see attached photograph showing the 2 pipes ( SVP and Vent) penetrating from ground floor wc into the wardrobe 
space in bedroom above. 
Can you confirm that installing a quelfire collar to both pipes would be adequate to ensure fire prevention is being met in 
townhouses. ( attached) 
Also, can you discuss with  the requirement for 2nd floor protected area ceiling. At present we have a plain 15mm plasterboard. 
In future would a fireline board be preferred to this area (8m2) . In first 13 plots (15-27) we will add another 12.5mm plasterboard 
sheet to this area. I am just looking for advice to help us clarify what is required. 





See attached screenshots from  uploading yesterday . Seems the addresses on this are correct for 
yesterdays uploads. 
Talk when you come in 
 
Regards 
 

  
Site Manager 
Pennywell Phase 4 
Urban Union Ltd. 
Orion House, 7 Robroyston Oval, Glasgow, G33 1AP) 
 
 
 
 
From: @urbanunionltd.co.uk>  
Sent: 13 December 2024 08:44 
To: @urbanunionltd.co.uk> 
Subject: Plot 11, 12 & 13 Pirnhall Close  
 
See attached. 
 
Regards 
 

 
Site Administrator Hamiltonhill/Pennywell/Greendykes  
Urban Union Ltd 

 

RE Plot 20 plasterboard 

From: @edinburgh.gov.uk>  
Sent: 21 August 2024 15:44 
To: @urbanunionltd.co.uk> 
Subject: RE: Plot 20 plasterboard  

 
Hi , 
 
So do you want me in for Friday the 6th of September? 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4 
East Market Street, Edinburgh, EH8 8BG |  
 
 
 
 





From: @urbanunionltd.co.uk>  
Sent: Wednesday, August 14, 2024 6:53 AM 
To: @edinburgh.gov.uk> 
Subject: RE: Plot 20 plasterboard  
 
Morning . 
Very much appreciated. 
 
 
 
From: @edinburgh.gov.uk>  
Sent: Tuesday, August 13, 2024 4:57 PM 
To: @urbanunionltd.co.uk> 
Subject: RE: Plot 20 plasterboard  
 
Hi , 
 
I have just informed our transactions team that we can accept the completions for Block 5 Plots 
19, 20, 21, 22 and 23. 
 
Kind Regards, 
 

 
 

 | Building Standards Surveyor | Planning & Building Standards | Sustainable 
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4 
East Market Street, Edinburgh, EH8 8BG |  
 
 
 
 
From: @urbanunionltd.co.uk>  
Sent: Tuesday, August 13, 2024 3:17 PM 
To: @edinburgh.gov.uk> 
Subject: RE: Plot 20 plasterboard  
 
Hi . I forwarded photos 
With the only problem being on your side, ( addresses) could you still confirm plots are ready for 
habitation. 
This would be very much appreciated. 
Regards, 

 
From:   
Sent: Tuesday, August 13, 2024 3:05 PM 
To: @edinburgh.gov.uk> 
Subject: Plot 20 plasterboard  
 
Hi . 
See attached plasterboard and BT point external. 
 
 




