61507 E-mail Correspondence

22/02508/WARR - North Four

From: @edinburgh.gov.uk>
Sent: 20 February 2026 13:13
To: @edinburgh.gov.uk>;

@edinburgh.gov.uk>
Subject: 22/02508/WARR - North Four

Good Afternoon and ,

| just want to give you a summary of my site visit to discuss the drainage issue on site.
| spoke to the site manager , he informed me that the drainage certifier of
constructor CHAPS (GB) Ltd - The Bakery, 10 Greenlees Road, Cambuslang, Glasgow,
G72 8J) are no longer trading and are not working on site.

The company W H Malcolm will be rectifying the issues along with Scottish Water.
Plots 44, 50, 52, 54, 55, 57 and 62 were noted to have incorrect invert levels at the
disconnecting manholes. The first homeowner we received an email from was Plot| ,

the second homeowner was Plot

WH Malcolm have carried out a survey on all plots and Robertsons hope to have a
report back to them by March.

They reckon that it will take 4 days each to fix the drainage to each plot however in order
to do this safely they require people to move out the property for each block.

The estimate is to have all works completed by October.

We should be receiving new certificates for the drainage work carried out.

Plots 81 — 94 have yet to receive a Completion Certificate.

Plots 15-27 foul drainage connects to the existing sewer on Muirhouse Green. The rest
of the plots all connect to the new public sewer which there are issues with which
Scottish Water and W H Malcolm are to fix.

I think we should notify SNIPEF of the drainage issue even if the drainage certifier might

no longer be trading. | am also going to get back in touch with the site manager in March
in order to get an update.



Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4
East Market Street, Edinburgh, EH8 8BG |




22/02508/WARR - North Four_1

From: @edinburgh.gov.uk>

Sent: 02 February 2026 15:39

To: @robertson.co.uk>

Cc: @robertson.co.uk>; @edinburgh.gov.uk>

Subject: 22/02508/WARR - North Four
Good Afternoon ,

I am looking for an update regarding the North Four site. We have had a report from a
homeowner regarding drainage issues such as connecting the foul drainage into the
surface water drainage and dips in drainage resulting in standing foul water.

Canyou please clarify:

e What has happened regarding the drainage,
e What plots have been affected,

e The remedial work, which is to be carried out,
e The time frame for the remedial works.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4
East Market Street, Edinburgh, EH8 8BG |

2202508WARR (Plus 7 separate attachments)

From: @edinburgh.gov.uk>

Sent: 13 December 2024 13:20

To: Planning & BS Support
<PlanningAndBuildingStandards.Support@edinburgh.gov.uk>

Subject: 22/02508/WARR

Good Afternoon,

| have received the attached certificates for the Warrant 22/02508/WARR
| have uploaded them onto Idox

To be registered under the following plots

Plot 11 - 11 Pirnhall Close









Cc:
Subject: FW: 22/02508/WARR - Inspection of Block 4 Plots 15, 16, 17 and 18.

See attached Habitation Inspection by plots 15-18.

Particular attention to items 9 and 10 regards air and sound tests.

We carried out air and sound tests to plots 15 and 16 ( these were 100% available ).
Building control request am additional 2 for this house type. Can you comment please?
Regards

From:

Sent: Tuesday, July 16, 2024 6:04 PM

To:

Cc: ;

Subject: 22/02508/WARR - Inspection of Block 4 Plots 15, 16, 17 and 18.

Good Evening ,

Please see the update outstanding points list for the plots on Block 4 from the inspection on
Friday 12/7/2024. Any queries please let me know.

Inspection for Block 4:

Plot 15
1. BT wiring to be completed externally
2. Frontaccess to be completed
3. Property to be fenced off from site

Plot 16
1. BT wiring to be completed externally
2. Frontaccessto be completed
3. Property to be fenced off from site

Plot 17
1. BT wiring to be completed externally
2. Frontaccessto be completed
3. Property to be fenced off from site
4. Second floor hallway/ landing smoke detector and light to be fitted.

Plot 18
1. BT wiring to be completed externally
2. Frontaccessto be completed
3. Property to be fenced off from site

All plots require

Completion Certificate Submission forms required

Electrical Certificate required

Fire Detection Certificate required

Energy Performance Certificate (EPC) required and to also be on display within the
house.

Pwbd =



Sustainability Label required

Drainage Certificate of Construction required

Air Source Heat Pump Commissioning Certificate required

Hot Water Cylinder Commissioning Certificate required

Air Tightness Certificate required (Please provide 2 certificates for this block 1 for mid

terrace and 1 for end terrace)

10. Noise Testing Certificate required (Please provide 2 certificates for this block 1 for mid
terrace and 1 for end terrace)

11. Schedule 1 form/ form Q required.

© N O;

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4
East Market Street, Edinburgh, EH8 8BG |

FW 2202508WARR - Plots 6,7,8,9,10 (Plus 5 separate attachments)

From: @edinburgh.gov.uk>

Sent: 19 December 2024 16:42

To: Planning & BS Support <PlanningAndBuildingStandards.Support@edinburgh.gov.uk>
Subject: FW: 22/02508/WARR - Plots 6,7,8,9,10

Good Afternoon,

| have received the attached Certificates of Construction for the Warrant
22/02508/WARR

For Plot6,7,8,9,10

| have uploaded them onto Idox to be registered.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4
East Market Street, Edinburgh, EH8 8BG | Phone | @edinburgh.gov.uk
| www.edinburgh.gov.uk

From:
Sent: 18 December 2024 11:24
To:









Operations Manager
Urban Union Ltd

From:

Sent: 28 January 2025 10:09

To:

Subject: CPS209 Pennywell - Plot 1 Drain cert
Hi ,

Please see attached for your records.

Plots 1,2 and 3 Pennywell Road

From: @edinburgh.gov.uk>

Sent: 17 January 2025 13:45

To: @urbanunionltd.co.uk>
Cc: @urbanunionltd.co.uk>

Subject: Plots 1,2 and 3 Pennywell Road
Good Afternoon ,

| have went through all the certificates which have been submitted and the following is
still outstanding for the below plots before we can accept the Completion Certificates:

Plot 1:
1.Drainage Certificate of Construction has the address of 4a Muirhouse Green rather
than correct address.

Plot 2:
1.Air Source Heat Pump / Hot Water Cylinder Commissioning Certificate required

Plot 3:
1.Air Source Heat Pump / Hot Water Cylinder Commissioning Certificate required

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4
East Market Street, Edinburgh, EH8 8BG |




RE 22/02508/WARR - North Four

From: @edinburgh.gov.uk>
Sent: 16 March 2026 17:42

To: @robertson.co.uk>

Cc: @robertson.co.uk>

Subject: RE: 22/02508/WARR - North Four

Good Afternoon and ,

Is it possible for you to give me an update on where you are at with the ongoing drainage
issues.

| spoke with on 20/2/2026 and he mentioned that W H Malcolm were preparing a
report outlining areas of the drainage which needs rectified on site. | was wondering if
their findings have been issued and that we can obtain a copy of this report.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4
East Market Street, Edinburgh, EH8 8BG | Phone |

@edinburgh.gov.uk | www.edinburgh.gov.uk

From:

Sent: 11 February 2026 15:27

To: @robertson.co.uk>
Cc: @robertson.co.uk>

Subject: RE: 22/02508/WARR - North Four
Good Afternoon ,
| am free on Friday the 20" in the morning if that works with you.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4
East Market Street, Edinburgh, EH8 8BG | Phone |

@edinburgh.gov.uk | www.edinburgh.gov.uk






Will you be working with Scottish Water in order to resolve this issue? If so can written
confirmation from Scottish Water be provided once the drainage has been fixed and
that they declare that the works are compliant with current regulations.

I will get in touch with lan to arrange a site visit in order to have a discussion about the
programmes of work.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4
East Market Street, Edinburgh, EH8 8BG | Phone |

@edinburgh.gov.uk | www.edinburgh.gov.uk

From: @robertson.co.uk>
Sent: 06 February 2026 12:50

To: @edinburgh.gov.uk>
Cc: @robertson.co.uk>

Subject: 22/02508/WARR - North Four

Hi

Further to your email to on 2nd February regarding North Four, please find
following clarification to the questions you had about the site.

During our main line drainage survey works in advance of final road surfacing it was highlighted
that the surface water main drainage pipework (greater than 450mm diameter) was incorrectly
installed in relation to the pipe specification, the remedial action for this will result in the
affected surface water main drainage line being replaced across the development. This will
involve excavation down to the pipe level, removal of the as-laid main line pipework and
subsequent replacement with specification compliant pipework whilst also reconnecting the
outlets to the main line.

Unrelated to the surface water drainage, issues we were notified to us in relation to a foul
drainage concern at Plot  (the complainant), we identified an issue with the disconnector
manhole and associated pipework leading to the foul main line which had been contributory to
the complaint raised. | can confirm this issue does not relate to any foul pipework being
connected to the surface water drainage system, it is a levels issue and needs to be
addressed. Subsequentto this, it has led to a wider foul drainage inspection across the
development which investigations have identified that we have issues with the installation of
the disconnectors generally which will require replacement to the correct level and subsequent
reconnection to the main foul drainage line. The final surveys are currently being reviewed,
once reviewed this will allow us to confirm the exact scope of works to address the foul
drainage concerns. Works are currently underway aligned with the surveys reviewed to date,
our initial programme indicates these works could continue through to October 2026, however,



this will become clearer once all the surveys are completed and the full extent of the remedial
requirements are confirmed.

We would welcome you to attend to site for an informal discussion to share our programme of
works, as it currently stands, and to show you the works that are currently progressing. Please

contact me (details below) to arrange a convenient time for you to attend.

We are committed to completing these remedial works as effectively and efficiently as
possible.

Regards

Operations Manager

Robertson Partnership Homes

RE 22/02508/WARR - Plots 6,7,8,9,10

From: Planning & BS Support <PlanningAndBuildingStandards.Support@edinburgh.gov.uk>
Sent: 20 December 2024 13:16

To: @edinburgh.gov.uk>

Subject: RE: 22/02508/WARR - Plots 6,7,8,9,10

Hi

The certificates have now been registered on Uniform

Thanks

From:

Sent: 19 December 2024 16:42

To: Planning & BS Support

Subject: FW: 22/02508/WARR - Plots 6,7,8,9,10

Good Afternoon,

| have received the attached Certificates of Construction for the Warrant
22/02508/WARR

For Plot6,7,8,9,10

| have uploaded them onto Idox to be registered.

Kind Regards,









From:

Sent: Thursday, August 8, 2024 3:08 PM
To: ]

Subject: RE: 22/02508/WARR

Hi ,

| am still planning on coming tomorrow. My holiday is
The certificates that we are looking for Block 5 are the following for each plot with exceptlon to
the Noise test which 1 plot is required.

. Completion Certificate Submission forms required

. Electrical Certificate required

. Fire Detection Certificate required

. Energy Performance Certificate (EPC) required

. Sustainability Label required

. Drainage Certificate of Construction required

. Air Source Heat Pump Commissioning Certificate required
. Hot Water Cylinder Commissioning Certificate required

. Noise Testing Certificate required (Plot 21)

O© 0O N~ WN-=

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4
East Market Street, Edinburgh, EH8 8BG | Phone | @edinburgh.gov.uk
| www.edinburgh.gov.uk

From: @urbanunionltd.co.uk>
Sent: Thursday, August 8, 2024 1:52 PM
To: @edinburgh.gov.uk>;

@urbanunionltd.co.uk>
Subject: 22/02508/WARR

Hi . Are you still ok for visit tomorrow, before your holiday.
Block 5 is ready for inspection if you are available.
Do you require any paperwork for these plots?

Regards

Site Manager

Pennywell Phase 4

Urban Union Ltd.

Orion House, 7 Robroyston Oval, Glasgow, G33 1AP)







From:

Sent: 13 June 2025 14:10

To: @urbanunionltd.co.uk>
Subject: A

RE Completion Certificate Faults Letter 22/02508/WARR

From: @edinburgh.gov.uk>

Sent: 20 January 2025 09:42

To: @urbanunionltd.co.uk>

Cc: @urbanunionltd.co.uk>

Subject: RE: Completion Certificate Faults Letter 22/02508/WARR
Good Morning ,

Muirhouse Green would be fine. The issue is that for some reason it pulled through 4a
Muirhouse Green.









Assistant Site Manager
Urban Union Ltd

From:

Sent: 06 March 2025 10:55

To: @edinburgh.gov.uk>
Cc: @urbanunionltd.co.uk>

Subject: RE: Completion Inspection

Can we cancel tomorrow’s final inspection for plot 34.
Sorry for short notice.

Regards

Assistant Site Manager
Urban Union Ltd

From:

Sent: 27 February 2025 07:13

To: @edinburgh.gov.uk>

Cc: @urbanunionltd.co.uk>

Subject: RE: Completion Inspection

Can we cancel you for plot 34 on Friday and rebook you for Friday 7/3/25.

Regards

Assistant Site Manager
Urban Union Ltd

Office: 0141 530 4000
Mobile:
@urbanunionltd.co.uk

Orion House, 7 Robroyston Oval, Glasgow, G33 1AP

From:
Sent: 24 February 2025 08:16
To: @edinburgh.gov.uk>




Cc: @urbanunionltd.co.uk>
Subject: Completion Inspection

Can | bookyou in on Friday 28/2/25 for final inspection for plot 34.

Regards

Assistant Site Manager
Urban Union Ltd

RE Final Inspection Pennywell 4 (Plus 1 separate attachment)

From: @edinburgh.gov.uk>

Sent: 13 January 2025 14:42

To: @urbanunionltd.co.uk>
Cc: @urbanunionltd.co.uk>

Subject: RE: Final Inspection Pennywell 4
Good Afternoon ,
Please see attached the outstanding points for Plots 1,2,3,4,5 and 14

There is just 1 certificate outstanding for plot 1 however we need all the certificates still
for the other plots.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level 2:3, 4
East Market Street, Edinburgh, EH8 8BG | Phone | @edinburgh.gov.uk
| www.edinburgh.gov.uk



From:

Sent: 19 December 2024 16:05

To:

Cc:

Subject: Final Inspection Pennywell 4

Can we book you in for final inspection for plot 14 on Tuesday 7/1/25 and for plots
2,3,4&5 on Friday 10/1/25.

Thanks

Assistant Site Manager
Urban Union Ltd

RE Fire collars

From: @edinburgh.gov.uk>
Sent: 06 June 2024 17:28
To: @graemenicholls.com>;
@urbanunionltd.co.uk>
Cc: @urbanunionltd.co.uk>; '
@urbanunionltd.co.uk>; @urbanunionltd.co.uk>

Subject: RE: Fire collars

Good Afternoon and ,

As fire doors are being fitted to the bathroom and shower room then you don’t need the fire
collar or fire protect the ceiling in the bedroom.

If you choose not to put the fire doors in then the items are required.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4
East Market Street, Edinburgh, EH8 8BG | Phone | @edinburgh.gov.uk
| www.edinburgh.gov.uk

From:
Sent: Thursday, June 6, 2024 9:45 AM
To: ;






be added in as a means to stop fire spreading through the riser and into the enclosure in
situations where doors are not fire rated.

On future blocks, if we were to proceed without fire doors to the bathroom and shower room,
we would need to add the collars and fire rate the top floor bedroom ceiling. If however, fire
doors are being installed to the bathroom and shower room then it is the same situation as the
built units and we don’t need the collars.

, as always if there is anything you think | have misinterpreted please let me
know.

Hope that all makes sense.

Thanks

From: @urbanunionltd.co.uk>

Date: Wednesday, 5 June 2024 at 10:24

To: @graemenicholls.com>,
@edinburgh.gov.uk>

Cc: @urbanunionltd.co.uk>

Subject: RE: Fire collars

Morning
We have ordered fire doors to bathroom and top shower room . Would this suffice along with fire collars.

From: @graemenicholls.com>
Sent: Friday, May 31, 2024 12:09 PM

To: @edinburgh.gov.uk>

Cc: @urbanunionltd.co.uk>;

@urbanunionltd.co.uk>
Subject: Re: Fire collars

| have spoken with , and | think the best way forward is as follows:

e The existing (built units) are fine with the fire protected ceiling in the stair enclosure and
having fire doors to the bathrooms as this stops any transfer from the riser through the
bathroom to the enclosure.

e On future blocks, if we don’t want to put fire doors on the bathrooms there are two
elements we need to address:

o0 Add fire collars from ground to first floor to avoid transfer up through the riser
from the kitchen



0 The bedroom ceilings need to be 30min fire rated with fire rated access hatches
to then keep any fire contained. This could be a single layer of Fireline board or
double sheeted.

, again if I've interpreted anything incorrectly please let me know.

Trust that all makes sense.

Thanks

From: @graemenicholls.com>
Date: Friday, 31 May 2024 at 09:06

To: @edinburgh.gov.uk>

Cc: @urbanunionltd.co.uk>,
< @urbanunionltd.co.uk>

Subject: Re: Fire collars
Hi ,

I’ve been trying to get in touch to clarify a few issues you discussed on site last week (see
emails below).

Are you able to come back to me with your thoughts on the ceiling solution or give me a call to
discuss?

Thanks

From: @graemenicholls.com>

Date: Tuesday, 28 May 2024 at 09:30

To: @urbanunionltd.co.uk>,
@edinburgh.gov.uk>

Cc: @urbanunionltd.co.uk>,

@urbanunionltd.co.uk>,
@urbanunionltd.co.uk>,
@graemenicholls.com>
Subject: Re: Fire collars

Hi ,



As discussed, our interpretation would be that unless the ceiling is fire rated then there
wouldn’t much merit in installing a fire rated access hatch. Given that the access hatch is in the
bedroom where the ceilings aren’t fire rated this shouldn’t be an issue.

The current NHBC guidance doesn’t appear to include the diagrams shown below so would be
reluctant to base any solution on this. Again, our interpretation would be that if we double sheet
the ceiling within the enclosure that should provide the short fire resistance necessary.

| would appreciate your thoughts on this to make sure that we are all in
agreement. Can you give me a call to discuss at the earliest opportunity?

Thanks

From: @urbanunionltd.co.uk>
Date: Monday, 27 May 2024 at 15:24

To: @urbanunionltd.co.uk>,
< @graemenicholls.com>

Cc: @urbanunionltd.co.uk>,

@urbanunionltd.co.uk>
Subject: FW: Fire collars

Guys.

See below from building control.

If we install fire collars it takes away the door frame issue.

Also if we install an intumescent ceiling hatch and access hatch to bedrooms this would suffice.
The top floor protected area could change to a fireline board in future plots.

Can we have a quick reply to this please to allow site to continue. Thoughts?

From: @edinburgh.gov.uk>

Sent: Monday, May 27, 2024 2:35 PM

To: @urbanunionltd.co.uk>;
@edinburgh.gov.uk>; @urbanunionltd.co.uk>

Cc: @urbanunionltd.co.uk>

Subject: RE: Fire collars
Good Afternoon ,

On review of the issue with the duct work a fire collar to the services passing through the ground
floor ceiling will resolve the issue protecting the protected enclosure.

From reviewing old NHBC technical guidance it appears to suggest that you can include the
attic space within the protected enclosure. This would mean that the penetration of the



services in the second floor ceiling from the shower room to be acceptable without fire collars
and the protected enclosure ceiling does not need to provide 30 minutes fire protection.

However it does suggest the risk of flanking from other rooms on the floor and these areas
would need to provide 30 minute fire protection instead of the protected enclosure. The figures
below indicate fire protection to access hatches the ones highlighted in pink are the fire
protected ones and the diagonal hatched ones are standard ones.

In regards to what build up to the ceiling would provide 30 minutes fire protection you will need
to consult the manufacturer on what they would recommend, as they are the only ones who
can confirm what their product can do.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4
East Market Street, Edinburgh, EH8 8BG |

From: @urbanunionltd.co.uk>

Sent: Friday, May 24, 2024 12:48 PM

To: @edinburgh.gov.uk>; @edinburgh.gov.uk>;
@urbanunionltd.co.uk>

Cc: @urbanunionltd.co.uk>

Subject: Fire collars

Afternoon

Good to have your input this morning.

As discussed, see attached photograph showing the 2 pipes ( SVP and Vent) penetrating from ground floor wc into the wardrobe
space in bedroom above.

Can you confirm that installing a quelfire collar to both pipes would be adequate to ensure fire prevention is being metin
townhouses. ( attached)

Also, can you discuss with the requirement for 2™ floor protected area ceiling. At present we have a plain 15mm plasterboard.
In future would a fireline board be preferred to this area (8m2) . In first 13 plots (15-27) we will add another 12.5mm plasterboard
sheet to this area. | am just looking for advice to help us clarify what is required.






See attached screenshots from uploading yesterday . Seems the addresses on this are correct for
yesterdays uploads.
Talk when you come in

Regards

Site Manager

Pennywell Phase 4

Urban Union Ltd.

Orion House, 7 Robroyston Oval, Glasgow, G33 1AP)

From: @urbanunionltd.co.uk>
Sent: 13 December 2024 08:44
To: @urbanunionltd.co.uk>

Subject: Plot 11, 12 & 13 Pirnhall Close
See attached.

Regards

Site Administrator Hamiltonhill/Pennywell/Greendykes
Urban Union Ltd

RE Plot 20 plasterboard

From: @edinburgh.gov.uk>
Sent: 21 August 2024 15:44
To: @urbanunionltd.co.uk>

Subject: RE: Plot 20 plasterboard
Hi ,
So do you want me in for Friday the 6" of September?

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4
East Market Street, Edinburgh, EH8 8BG |






From: @urbanunionltd.co.uk>
Sent: Wednesday, August 14, 2024 6:53 AM

To: @edinburgh.gov.uk>

Subject: RE: Plot 20 plasterboard

Morning
Very much appreciated.

From: @edinburgh.gov.uk>
Sent: Tuesday, August 13, 2024 4:57 PM
To: @urbanunionltd.co.uk>

Subject: RE: Plot 20 plasterboard
Hi ,

| have just informed our transactions team that we can accept the completions for Block 5 Plots
19, 20, 21, 22 and 283.

Kind Regards,

| Building Standards Surveyor | Planning & Building Standards | Sustainable
Development | Place Directorate | The City of Edinburgh Council | Waverley Court, Level G:2, 4
East Market Street, Edinburgh, EH8 8BG |

From: @urbanunionltd.co.uk>
Sent: Tuesday, August 13, 2024 3:17 PM
To: @edinburgh.gov.uk>

Subject: RE: Plot 20 plasterboard

Hi . | forwarded photos

With the only problem being on your side, ( addresses) could you still confirm plots are ready for
habitation.

This would be very much appreciated.

Regards,

From:

Sent: Tuesday, August 13, 2024 3:05 PM

To: @edinburgh.gov.uk>

Subject: Plot 20 plasterboard

Hi .
See attached plasterboard and BT point external.






