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Hi Sandy/Michael

Just wanted to provide a quick update on St Cuthberts and our current thinking on the proposed
design and installation of the steelwork.

We are continuing to refine the steelwork design and, as part of this process, have identified a few
areas where further coordination with other disciplines will be required to progress the overall
design.

Please see the list below on items needing further thought/coordination. These items will require
input from the relevant appointed consultants to ensure the proposals can be fully coordinated.

Happy to have a quick Teams call to discuss them if required.

Ceiling specification
Confirm proposed ceiling type and specification.
® Ceiling level will depend on steelwork depth.
® Confirm whether the new steelwork is to be fully concealed within the ceiling zone.
® Confirm any requirements for access panels.
® Confirm whether the ceiling is required to be fire rated.
Ceiling perimeter details
Confirm how the new ceiling will terminate at:
® window heads and reveals,
® doors,
® existing partitions/cupboards.
Existing cupboards
Are cupboards to be:
® removed and reinstated,
® modified around the new steelwork,
® replaced.
Existing Internal Downpipes
® Internal downpipes are found in the corner of a number of rooms. Position should be surveyed
and coordinated with fabricated steelwork.
Lighting and Other Services



Steelwork and timber support members will obstruct free access above the ceiling. Existing
and proposed services, including lighting and electrical containment, will need to be
coordinated with the new structure.
® Services should be arranged to avoid clashes with the underside of the steelwork/timber
members and maintain access for installation and maintenance.
® Access panels to services should be confirmed.
Existing Cavity Wall Vents
® |ocation and purpose of existing cavity wall vents should be surveyed.
® Proposed steel beams will need to be coordinated to avoid bearing at vent locations.
Fire Requirements
® Fire requirements should be confirmed by the relevant designer/consultant.
® Requirements for protection of new steelwork and timber members should be confirmed.
® The impact of the proposed works on existing compartmentation should be considered,
including any penetrations or alterations to walls between:
o classroom to classroom,
o classroom to corridor.
® Any required fire stopping requirements should be confirmed prior to construction.
Structure
Prior to fabrication, confirm a detailed site survey including:
® existing floor soffit levels,
® wall positions,
® existing obstructions,
® available installation tolerances.
Installation
e Confirm maximum practical steel member lengths and splice locations

Best Regards

Project Engineer

for Will Rudd
MEng(Hons), CEng,
AlStructE

Please note my working
days are Monday to
Thursday

Will Rudd Davidson (Edinburgh) Ltd | 43 York Place |
To view our e-mail disclaimer, please click here.




Notification of construction project

Created Date: 13/08/2026

About the location of the site

Address of the
construction site

In which local

authority is the site

address?

ST. CUTHBERTS RC PRIMARY SCHOOL, 9 HUTCHISON CROSSWAY, EDINBURGH, SCOTLAND, EH14 1RP

Edinburgh Council City of

About the project

Description of
project

Description of the
construction work

No of people on
site

No of contractors
on site

Start Date

Time Allowed by
Client (in weeks)

Duration (in
weeks)

Mechanical and Electrical: M&E - Installation, Painting and Decorating: Painting & decorating, Refurbishment:
Refurbishment commercial, Site Investigation: Site investigation

The installation of remedial steelwork to carry out structural support to six classroom / teaching spaces within
the above property. The supports are to be installed below the ceiling of three ground floor compartments and
below the roof level in three upper floor compartments (directly above the former) The works consist of the
safe & secure erection of a site set up within an existing school boundary to facilitate the delivery and
installation of structural steelworks within the property. Lifting and lowering steelwork will be a key risk within
the works along with several temporary works to facilitate the placement of steelwork internally. The steelworks
are to be delivered to site following fabrication (completed off site) and craned through the gable elevation
windows where loading bay scaffolds will support the passage of steel to internal mechanical lifting aids that will
provide the final placement of the steel internally all as per the structural engineer’s design. The works also
consist of a framework of additional timber supports fixed in accordance with the structural engineer’s design
to be installed between the steel members and to support the defected floor / roof as designed. The
associated works include a fire rated ceiling in each ground floor compartment, new lighting throughout each
area, the reinstatement of detection and fire alarm systems (fixtures only no containment or wiring), uplift and
renewal of finished floor coverings and decoration.
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About those involved in the project

Name The City of Edinburgh Council Role Client
Email sandy.rintoul@edinburgh.gov.uk Tel. Number
Address THE CITY OF EDINBURGH COUNCIL, WAVERLEY COURT, 4 EAST MARKET

STREET, EDINBURGH, SCOTLAND, EH8 8BG



Name

Email

Address

Name

Email

Address

Name

Email

Address

Will Rudd Davidson (Edinburgh) Ltd Role

[ @ruddconsult.com Tel. Number

WILL RUDD DAVIDSON, 43 YORK PLACE, EDINBURGH, SCOTLAND, EH1 3HP

Skanska UK Role

[ | @skanska.co.uk Tel. Number

SUITE 3B, AVONDALE HOUSE, PHOENIX CRESCENT, BELLSHILL, SCOTLAND,
ML4 3NJ

The City of Edinburgh Council Role
sandy.rintoul@edinburgh.gov.uk Tel. Number

THE CITY OF EDINBURGH COUNCIL, WAVERLEY COURT, 4 EAST MARKET
STREET, EDINBURGH, SCOTLAND, EH8 8BG

Declaration details

Name

Declaration

Date

Principal
Designer

0131

Principal
Contractor

Designer

| have been asked by the client to notify on their behalf, and they have confirmed they are aware of their duties

13/08/2026

Confirmation Email [ @thomsongray.com

Client Signature (Can be used for your own records, ONLY if required)

Declaration (as stated above)

Name:

Declaration Signature:

Date:
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