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THE CITY OF EDINBURGH COUNCIL

To: Hillhouse Group

Contract: Dundas Street

Notice Number: DNO002 Correspondence Number DN002/Clause42.2
Date of Issue: 07 February 2024

Project Admin Code TCD/000087/DN002
Notice — of a Defect
In accordance with Clause 42.2 this is a notice that | have found the following Defect:

Phase 1 (West side - Great King Street to Cumberland Street)
e Approx. 37 broken pcc slabs.

Phase 2 (West side — Cumberland Street to Fettes Row)

e South side of Fettes Row crossing, flowpoint has failed, needs to be replaced with slabs.

e North side of Cumberland Street crossing, flowpoint has failed, needs replaced with suitable
material (grano/granolithic finish).

e Trips throughout this phase.

Phase 3 (East side — Great King Street to Cumberland Street)
Approx. 15 broken pcc slabs.
Tactile surround at south side of Cumberland Street crossing needs a better slab tie in.

Phase 4 (East side — Cumberland Street to Fettes Row)
e Approx. 6 broken pcc slabs.

Phase 5 (West side — Fettes Row to Henderson Row)
Approx. 15 broken pcc slabs.
North side of Fettes Row crossing, flowpoint failure, needs replaced with suitable material or slab
tie in.

e Crossing north of Fettes row, flowpoint failure, needs replaced with suitable material or slab tie in.
North side of Fettes row crossing, trip in footway.

Throughout

Some pointing between kerb failures.

Cracking of flowpoint.

Most of channel reinstatement is at a poor level and requires to be done again.
Pointing low around ironwork.

| request that you advise me of your proposals for correction of the Defect.

Ross Lillie
(Supervisor)





